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a1 July 1975

SUBJECT: AMPEX XG-3766
Systems Concepts in San Francisco

RE : Order for several channel simulators - behind
schedule.

STATINTL

_ called System Concepts President, Mr.
Levitt, and explained importance of program and our
high-level interest in program and asked that he get
channel simulators moving.

Told him he might be asked to attend the next
management meeting.

Bill Slingland notified that I called firm.

STATINTL

Approved For Release 2001/07/12 : CIA-RDP83T00573R000500060008-6



A B AP T R

“« Approved For Rgjgase 2001/07/12 : CIA-RDP83T00573WW

40! BROADWAY » MS 3-7+ REDWOOD CITY, CALIFORNIA 94063

(415) 367-3161 « TWX: 910-378-5920 « TELEX: 34-8464

ARTHUR H. HAUSMAN

PRESIDENT AND CHIEF EXECUTIVE OFFICER 1 0 JUly' 1 9 7 5

Fele [, ORMACLE

Mr. John F. Blake
Deputy Director

for Administration
Central Intelligence Agency
Washington, D, C. 20505

Dear Mr. Blake:

I am in receipt of your letter of 30 June 1975,
relative to your concern about Ampex performance on the
Agency contract for a Mass Storage System. Victor Ragosine
has kept me apprised of the problems and progress in
satisfying the contract requirements of this important
program, I assure you that successful completion of develop-
ment and delivery of this system to the Agency is of the
utmost importance to Ampex. As evidence of this importance,
we have planned and are making a substantial Ampex
Corporate contribution toward the development of the
necessary hardware and software for your application.

I share your interest and concern over the progress
and cost escalations that have been experienced, and have
asked Mr. Ragosine to strengthen the necessary internal
controls to measure cost and schedule progress against
the program plan recently established with the Agency as part
of the renegotiation process.

I believe you should be aware that we had deferred
some staffing of our software group pending final agreement
with the Agency on continued development of this program.
We are now engaged in the appropriate personnel expansions
needed to satisfy the Agency and other contract requirements.
As these new people are applied to the project tasks, we will
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gain a better assurance of timely project completion.

I shall be looking to Mr. Ragosine to keep me
apprised of the results measured by the monthly review
meetings. Be assured that Ampex will apply the necessary
assets and dedication to successfully accomplish this
program, as we are both working toward the same goal.

Sincerely,

Arthur H. Hausman
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